GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Water Resources Dept., - TBP HLC System – Excavation of canal and supply channel from M.P. North canal to Chagallu barrage from Km 0.000 to Km 19.000 – Administrative Approval for the Revised Estimate - Accorded – Orders - Issued.

WATER RESOURCES (PROJECTS.III) DEPARTMENT

G.O.RT.No. 613 Dated: 30-10-2017

Read the following:

1)	G.O. Rt. No.01, Irrigation & CAD (Projects.III.A2) Dept., Dt:02.01.2015.
2)	From the Chief Engineer(Projects), Ananthapuramu, Lr.No.CE(P)/ATP/ H.33/ Vol- /176M, Dt:20.03.2016.
3)	From the ENC (IW), Vijayawada Lr No.ENC/IW/P&M/EE.1/DEE.1/ AEE/ Res/16/Vol.2, RE AP 21, dt:25.05.2017.
4)	From the Chief Engineer (P), Ananthapuramu Lr No.CE(P)/ATP/H-33/ Vol.496M dt:19.08.2017

&&&&

ORDER:

In the reference 1st read above, the Government have accorded Administrative Approval for an amount of Rs.8,98,63,000/- for the subject work in two stages as detailed below:

1)	Stage –I (Investigation and L.A.)	Rs.181,54,064/-
2)	Stage-II (Civil Works and M.S.C Provisions)	Rs.717,08,936/-
	Total:	**Rs.898,63,000/-**

2. In the reference 2nd read above, the Chief Engineer (P), Ananthapuramu has requested the Government to accord administrative approval for the Revised Estimate for the subject work for an amount of Rs.13.75 Crores.

3. In the reference 3rd read above, the ENC (IW), Vijayawada has informed that the meeting of the Committee of Chief Engineers constituted vide GO Ms No.128, I&CAD (PW:GENL) Dept., dated:13.08.2003 was held on 25.04.2017 at 3.00 PM to discuss and to recommend Revised Estimate in the Chambers of ENC (IW), Vijayawada. The Committee of Chief Engineers examined the deviations in the Revised Estimate and detailed discussions, recommended for Revised Administrative approval for Rs.15,17,64,300/- @ 73.99% excess over the original technical sanction amount of Rs.872.24 Lakhs and 68.88% excess over the administrative approval amount of Rs.898.63 Lakhs.

4. In the reference 4th read above, the Chief Engineer (P), Ananthapuramu has submitted the supporting details of price adjustment for the work of “excavation of canal and supply channel from MPNC to Chagallu Barrage from Km 0.000 to Km 19.000” and requested the Government to accord revised administrative approval.

5. The Government after careful examination of the proposal of Chief Engineer (P), Ananthapuramu hereby accorded administrative approval for the Revised Estimate for the work "Excavation of canal and supply channel from MP North Canal to Chagallu Barrage from Km 0.000 to Km 19.000, Ananthapuramu District" for an amount of **Rs.15,03,69,000/- (Rupees Fifteen Crores Three Lakhs and Sixtynine Thousand only)** against the administrative approval accorded by the Government vide reference 1st read above, subject to the following conditions:

i)	the Chief Engineer shall ensure correctness of provisions, quantities, Rates, price adjustment calculations.
ii)	the Chief Engineer (P), Ananthapuramu has to re-check the increased earth work quantities proposed in the RE more closely by a suitable agency before according revised technical sanction.
iii)	the technical sanctioning authority has to ensure the correctness of provisions, quantities, rates, price adjustment calculations etc., proposed in the RE.

6. The above expenditure is debitable to the HOA:4700 Major Irrigation – 01 Major Irrigation (Commercial) – MH 104 Tungabhadra Project (High Level Canal) Stage-II – GH 11 State Development Schemes – SH 27 Canals and Distributaries – 530 Major Works/531 Other Expenditure.

7. The Chief Engineer (P), Ananthapuramu shall take necessary action accordingly.

8. This order issues with the concurrence of the Finance (FMU.WR.II) Department vide their UO No. 48022/350/ FMU.WR.II/2017 dated:03.10.2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer (P), Ananthapuramu.
Copy to:
The ENC (IW), Vijayawada.
The Director of Works & Accounts, Vijayawada
The Finance (FMU.WR.II) Department;
The Accountant General, AP, Hyderabad
The PS to Hon'ble Minister for WRD
The PS to Secy (WRD);
File No. 215546-Proj.III-MPNorthChannel-2016;
SF/SC

//FORWARDED :: BY ORDER//

SECTION OFFICER